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MEMORANDUM

17 May 2005
R. Blake Court, DFCM

CMGC / Weber State University — Student Union Renovation
DFCM Project No. 03215810

Revision to Selection Criteria
Addendum No. 1

The issue of schedule for the project will be evaluated using past experience rather than an actual
proposed schedule for the project.

Under the Management Plan Information, Item B is the proposed project schedule. Since the
project will require extensive phasing and interaction not only with the design team and Weber
State University Student Union, a realistic project schedule cannot be developed.

Instead, please present three other projects where phasing and keeping a building occupied were
accomplished by your team. Please include sufficient information as how you communicated the
phasing requirements to the occupant, scheduled time allotted for relocating the occupants and
minimizing interruptions to the operation etc.

The selection committee will utilize this information to evaluate your teams proposed approach.

End of Addendum




